
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:45 PM

Run date

Time

Reviewer: Liu, Tai-Lin 20-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 054 Date: 26-Mar-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 199

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Fixed the remaining problems in the jacks in the gantry system.

2. Pushing the crossbeam 02 in the gantry from "W" line temp. truss to join the OBG Lift L3E.

3. Continueous splicing the crossbeam to L2E. Darryl's group is doing the bolt splicing for the operation.

4. Installing welding side platform for the splicing at "W" line between L1W and L2W.

5. Preparing Crossbeam03 at Pier 7.

6. Adjusting both "E" line and "W" line OBG Lifts using vertical jacks from 8:40am. Jacking pressure for
each support has been recorded:

"E" Line OBG Lifts:

Jacking pressure of OBG Lift L1E
===========================:

Support Location Jack Number Jacking Pressure (Stable Pressure)
================ =========== ===========================

NW: 50 5050 psi
NE: 43 4250 psi
SW: 17 3650 psi
SE: 02 3300 psi

Jacking pressure of OBG Lift L2E
===========================:

056 X-L03-CBM.056
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Support Location Jack Number Jacking Pressure (Stable Pressure)
================ =========== ===========================

NW: 08 3300 psi
NE: 01 3100 psi
SW: 12 3000 psi
SE: 11 3300 psi

Jacking pressure of OBG Lift L3E
===========================:

Support Location Jack Number Jacking Pressure (Stable Pressure)
================ =========== ===========================

NW: 16 3500 psi
NE: 04 2600 psi
SW: 15 1050 psi
SE: 18 2550 psi

Jacking pressure of OBG Lift L4E
===========================:

Support Location Jack Number Jacking Pressure (Stable Pressure)
================ =========== ===========================

NW: 13 2600 psi
NE: 28 3200 psi
SW: 19 2200 psi
SE: 24 330 psi

"W" Line OBG Lifts:

Jacking pressure of OBG Lift LWE
===========================:

Support Location Jack Number Jacking Pressure (Stable Pressure)
================ =========== ===========================

NW: 46 4500 psi
NE: 26 3800 psi
SW: 47 4100 psi
SE: 21 2600 psi

Jacking pressure of OBG Lift L2W
===========================:

Support Location Jack Number Jacking Pressure (Stable Pressure)
================ =========== ===========================

NW: 25 2000 psi
NE: 31 3650 psi
SW: 22 2150 psi
SE: 33 1600 psi
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Attachment

Pushing Crossbeam 02 to Join OBG Lift L3E Installation of the Welding Side Platform

Crossbeam 03 Being Prepared at Pier 7 Gantry Sitting on Temp. Truss

Gantry Sitting on Temp. Truss Pushing Crossbeam 02 to Join OBG Lift L3E
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Gantry Sitting on Temp. Truss Pushing Crossbeam 02 to Join OBG Lift L3E

Pushing Crossbeam 02 to Join OBG Lift L3E Pushing Crossbeam 02 to Join OBG Lift L3E

Installation of the Welding Side Platform Pushing Crossbeam 02 to Join OBG Lift L3E
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Pushing Crossbeam 02 to Join OBG Lift L3E Pushing Crossbeam 02 to Join OBG Lift L3E

Pushing Crossbeam 02 to Join OBG Lift L3E Pushing Crossbeam 02 to Join OBG Lift L3E

Installation of the Welding Side Platform
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